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UNION PACIFIC RAILROAD COMPANY

ILLINOIS COMMERCE COMMISSIO
DIRECTOR OF PROCESSING
527 E CAPITOL AVE

SPRINGFIELD IL 62701-1827

CORRESPONDENCE TO: ASSISTANT MANAGER, MISCELLANEDUS ACCOUNTS RECEIVABLE
1416 DODGE STREET MNC 9060
OMAHA, NE. 68179
PHONE: (402)280-6211 OR (402)280-6216

DESCRIPTION

- g g e -

FAIRVIEW DRIVE MP 28.39 TROY GROVE
DE KALB IL DOTNO 1757616 T9l-006%9
WO38691 PROGRESSIVE BILL NO.1

REFERENCE NO: 0

llinois Commergs Commission
_muamw&mmw

BILL PREPARER

DATE ISSUED 10-25-02
| BILL NUMBER 577234
EXPENSE MONTH _ |10-02
CONTRACT NUMBER | WD38691
CUSTDMER NUHBER | 102177
APAV070

REQUESTED BY

cLS : 14-GOVERNMENT uU.s., ST

sepvice Witz Foifoi B Y2

TOTAL WORK ORDER AMOUNT

EAST DETACH AT THIS LINE AND RETURN TH1S PO

UNION PACIFIC RAILROAD COMPANY
P.0. BOX 3680

OMAHA, NEDRASKA

68103-0480

WITH CHECK PAYABLE 10:

AMOUNT DUE

$103,149.25

$103,149.25

COMPLETE THIS PORTION FOR CHANGE OF NAME/ADDRESS:

DATE ISSUED 10-24-02 NAME
BILL NUMBER 577234
STREET
BILL AHOUNT $103,169.25
EXPENSE MONTH [ 19-02 CITY STATE ZIP
CONTRACT NUMBER | WO38691 R——
CUSTOMER NUMBER | 102177 _
CLS :14-GOVERNMENT U.5., STATE, DOCKETED



.

_ BILL TYPE Wo
|paTE ISSUED 16-24-02
BILL NUMBER 577234
EXPENSE MONTH |10-02
UNION PACIFIC RAILROAD COMPANY CONTRACT NUMBER |WO38691

RECAP_OF CHARGES

SUMMARY DESCRIPTION: . AHOUNT

JOINT FACILITIES OR JOBS SUBJECT TO APPORTIONMENT:

JT.FAC. OR JOB ND. 081  ENGINEERING ’ $8,016.72

JT.FAC. OR JOB NO. 006  SIGNAL $95,025.33

JT.FAC. OR JOB NO. 888  MISCELLANEOUS CHARGES $107.20

TOTAL CHARGES FOR APPORTIONMENT $1035,149.25
JOINT {OR OTHER) PROPORTION _ 100.00% £103,149.25

JOINT FACILITIES OR JOBS NOT SUBJECT TO APPORTIONMENT:

NONE
OTAL WORK ORDER AMOUNT {TD COVER PAGE) JOINT (OR OTHER)' PROPGRTION 100.00% 5$103,149.25
LESS PREVIOUS BILLING:
DATE BILL NUMBER BILL AMOUNT
NONE NONE 0.00

AMOUNT DUE (TO COVER PAGE) $103,149.25



INION PACIFIC RAILROAD COMPANY
JESCRIPTION OF EXPENSES

JT.FAC./JOB.NG. 001

GANG  DESCRIPTION

2286
SUBTOTAL LABOR CHARGES

FED HWY MAINT OF WAY AGR NO ADM

SUBTDTAL ADDITIVES

GENERAL OFFICE
2897 GENERAL OFFICE
2854  GENERAL OFFICE
SYBTOTAL LABOR CHARGES

08-09 2897
11-00

06-01

FED HWY MAINT OF WAY NON AGR NO ADM

SUBTOTAL ADDITIVES

TOTAL LABOR -

-

R e

DESCRIPTION

FL  FORK LIFT

TOTAL EQUIFMENT

o

PAYMENTS -

----- - - -

DATE VOUCHER VENDOR

Cmr

03-00 0723722
03-01 0154689
04-01 0178133

------ e e e P

RECOLL-INSPECT AND FLAG

BBBA 3/4T EXCAB D44
JNI TRAILIFLBEDITREAR|3 AXLES
ECG0 1.5T 6CCAB D42HR SVCBDY/
GAGZ 2.5T |SCAB |DG2HR

ENGINEERING

CLASS

-

0oL

HOURS

A

16.00

69.76000 X ON

00l
00l
001

8y .y -

PU SBED

HARMON INDUSTRIES INC
THS DESIGN SERVICES INC

50.96000

HOURS

8.00
8.00
1e.00

Z ON

RATE

RATE

N

$27.4%000

$439.04

$25.89125

$19.71250
§22.13759

$719.03

6 $5.13
8 £3.50

110
110
110

DESCRIPTICN

ENGINEERING

___________________ i Y A A S A Y A e A S A R e A

THS DESIGN SERVICES INC

CONTRACT PAYMENT

ENGINEERING

BILL TYPE WO
DATE ISSUED 10-26-02
BILL NUMBER 577236
EXPENSE HONTH (10-02
CONTRACT NUMBER [#038691

PAGE
ANOUNT
$439.0%
$439.06
$306.27
£306.27
$¢207.13
$157.70
$354.20
$719.03
$366.41
$366.61
$1,830.75
AMOUNT
$30.78
$28.00
§915.20
$656.70
$656.70
$2,287.38
ANOUNT
$10
$1,873.71
296G .

1



UNION PACIFIC RAILROAD COMPANY
DESCRIPTION OF EXPENSES

05-02 0504228 NATIONAL SIGNAL TECHNOLOGY INC ENSINEERING
p8-02 0011551 PACER TRANSPORT FREIGHT
09-02 0015635 SKYTRACK FREIGHT

SUBTOTAL PAYMENTS

TOTAL PAYHMENTS

TOTAL JT.FAC./JOB NO. 001

BILL TYPE Wo
DATE ISSUED 10-24-42
BILL NUMBER 5772349
EXPENSE WONTH 10-02
CONTRACT NUMBER |[WO38691

PAGE

$135.00
$1,583.05
$1.39

$3,898.59

$3,898.59

$8,016.72

2



UNION PACIFIC RAILROAD COMPANY

DESCRIPTION OF EXPENSES

JT.FAC.

-

2127

/JOB.NO. 006 SIGNAL

DESCRIPTION

e - e

SIG.-HWY.CRSSNG/SHP WIRE
SIG.~HWY.CRSSNG/SHP WIRE
SIG.-HWY.CRSSNG/SHP WIRE
SIG. -HWY .CRSSNG/SHP WIRE
SIG.~HWY ,CRSSNG/SHP WIRE
SIG.-HWY .CRSSNG/SHP WIRE
SIG-HWY XNG EQUP CON/INS
SIG.-HYWY,.CRSSNG/SHP WIRE
SYG-HWY XNG EQUP CON/INS
SIG-HWY XNG EQUP CON/INS

SUBTOTAL LABOR CHARBES

FED HWY MAINT OF WAY AGR NO ADM

FORCE ACCT INS

SUBTOTAL ADDITIVES

09-02
09-02

2124
2127

HEALS AND LDGNG ALLOWNCE
HEALS AND LDGNG ALLOWNCE

SUBTOTAL ALLOWANCES

TOTAL LABOR

-

MATERIAL INSTALLED

-

DESCRIFTION

------------- W B L 0 T o Ly

ITEM

090112%
0901198
0901495
0901569
0905430
0905436

0905765
09066920
0921510

CABLE TIE, NYLON 1 1/8" M
CABLE TIE, NYLON 3 1/2" H
CIRCULIT BREAKER, l20/2a0V
CIRCUIY BREAKER, 120/240V
RELAY, GENERAL PURPOSE 12V
RELAY, GENERAL PURPOSE 120

SOCKET, POTTER-BRUMFIELD 2
TERMINAL , SPADE, 10-12 WIR
33466 TERMIMNAL, RING TDNGU

CLASS HOURS
a0L 3.50
00l 48.00
012 1.00
00l 78.00
012 24.00
00l 10.00
o8l 8.00
00l 270.00
00l 317.28
612 12.60
61.84000 X ON

16.00000 X ON
LEL ]
038

KIND QUANTITY UNITS

-

NEW
NEW
NEW
NEW
NEW
NEW

NEW
NEW
NEW

¢16

£le

200
20

$31.94000
$192.19000
$35.36000
$20.82000
$30.81000
$25.30500
$26.23000
$20.62667
$20.94002

$32.70000

,483.38

,GA3.38

RATE
EA
EA
EA $2
EA 1
EA $
EA $
EA $
EA
EA

BILL TYPE WO
DATE ISSYED 10-2G-02
BILL NUMBER 577234
EXPENSE MONTH 10-02
CONTRACT NUMBER |W038691

k-4

- PAGE
AMOUNT
$111.79
$921.12
$35.36
$1,625.96
$739.494
$253.05
$193.84
$5,569.20
$6,6643,22
$392.40
$16,483,58
$10,193.33
$2,637.35
$12,835.68
$65,52
$3,700,38 ‘
$3,7645.90
$3%,059.%6
AMOUNT
$.03 $6.00
$.20 $6.00
3.358 $23.38
8.11 £10.11
5.83 $8.83
8.86 $17.72
2.55 £5.10
$.36 $3.40
$.24 $5.76



BILL TYPE WO
DATE ISSUED 10-26-02

UMNION

BILL NUMBER B7723%

EXPENSE MONTH §10-02
UNION PACIFIC RAILROAD COMPANY CONTRACT NUMBER (W038691
_DESCRIPTION OF EXPENSES
—— PAGE 4
06-02 0926038 321233 TERMINAL , SPADE TON NEW 20 EA $.07 $1.40
06-02 0926157 321527-1 TERMINAL, TEST NEW 10 EA $1.12 $11.20
‘26~-02 .0941246 CONDUIT, 3/8 INCH FLEXIBLE NEW 1 LF $.44 $.4%
06-02 0943397 CONNECTOR, 3/8 INCH STRAIG NEW 2 EA $.90 $1.80
06-02 0991561 WIRE #6 AWG 1 COND COPPER, NEW 260 LF $.3% $85.00
06-02 0993055 WIRE #10 AWG 1 COND COPPER NEW 500 LF $.14 $70.00
06-02 9993231 WIRE #10 AWG 1 COND COPPER NEW 170 LF $.351 $52.70
06-02 0996009 WIRE #16 AWG 1 COND COPPER NEW 500 LF $.08 $40.00
06-02 1306023 TOGGLE, WING SPRING 3/8" NEW 3 EA $.43 $1.29
06-02 1355245 SHEET METAL SCREW, #12 X 3 NEW 2 BX $1.98 $3.96
06-02 1355315 SHEET METAL SCREW, #12 X 1 NEW 1 BX $2.97 €2.97
06-92 1706140 PADLOCK, SIGNAL WITHOUT KE NEW 1 EA - - $12.1% §12.14
06-02 2603321 CARTON, 39 1/8"L X 23 1/4" - NEW 1 EA $2.70 §2.70
06-02 2503323 CARTON, 47 3/8"L X 39 l/2" : NEW 1 EA $7.00 $7.00
06-02 2804188 PALLET, 48 X 40 INCH 2/WAY . NEW 2 EA £7.99 $15,98
06-02 3934022 SIGN, HIGHWAY CROSSING . NEW 2 EA $50.00 $100.00
06-02 5200092 SURGE PROTECTOR SP19-2A TA NEW 1 EA $67.20 $67.20
06-02 5200137 SURGE PROTECTOR SP20-2A TA NEW 2 EA $68.77 $137.54
06-02 5200363 EXTENSION CORD - 12° NEW 1l EA $67.11 $67.11
86-02 5201683 DUCT 2X% SIGNAL WIRING NEW 15 EA $7.37 $110.55
06-02 5201694 DUCT 3X3, SIGNAL WIRING NEW 2 EA $3.51 $17.02
06-02 5201751 DUCT COVER 2"N6'; SIGNAL W NEW 15 EA $1.61 $264.15
06~02 5201762 DUCT COVER 3"X6', SIGNAL W NEW 2 EA $2.38 $4.76
06-02 5201960 EXTERNAL ANALOG MODULE NEW 1 Ea $90.00 $90.00
06-02 5202592 HOUSE, SIGNAL & X 8 X 8' 4 NEW 1 EA 54,809.89 $4,849.89
06-02 5202735 CLIP BOARD, FOR SIGNAL PRI NEW 1 EaA $6.48 $6.48
06-02 5202743 STEP BOX NEW 1 EA $12.70 $12.70
06-02 5202862 LIGHTNING ARRESTOR, CLEARV NEW 21 EA $6.89 $144.69
06-02 5202978 LIGHTNING ARRESTOR, HEAVY NEW ¢ EA §9.72 $136.08
06-02 5203001 LIGHTNING ARRESTOR CONNECT NEW 2 EA $4.09 £8.18
06~02 5203921 RECTIFIER, 20EC, 12V. TAB NEW 2 EA $331.70 $663.40
06~92 5203939 RECTIFIER, SIGNAL 115 AC ¥ NEW 2 EA $469.491 §938.82
06~02 5204640 RESISTOR, ADJUSTABLE, 0.63 NEW 14 EA $24.38 $341.32
06~02 5204046 RESISTER, ADJ. 5 OHM, TAB NEW 14 EA ~ $12.75 $178.50
06-~02 5204570 SURGE SUPPRESSOR, PRIMARY, NEW 1 EA $9.01 $9.01
06~02 5206865 TERMINAL, #6 - 5 WIRE, RIN NEW 20 EA $.19 $3.80
06~02 5206910 TERMINAL, #6 WIRE, RING TV NEW 26 EA $.89 $16.80
96~-02 5207001 TERMINAL, #12 - 10 WIRE, R NEW 150 EA $.08 ¢12.00
06-02 5207160 TERMINAL, #20 - 16 WIRE, R NEW 1560 EA $.06 £9.00
06-02 5207251 TERMINAL BLOCK, SIGNAL 3 P NEW 3 EA $6.18 $18.54
06-02 5207274 TERMINAL BLOCK, SIGNAL 12 NEW 4 EA $8.60 $34.40
06-02 5207455 TEST LINK, INSULATED ASSEN NEW 26 EA $.67 $16.98
06-02 5209225 CRTU, MICROBURST ‘ NEW 1 EA $%1,631.64 $1,631.649
06-02 5220340 DETECTOR, LIGHT OUT, LOD-1 - NEW . 4 EA $456.98 $1,827.92
06-02 5224600 RESISTOR, 47,000 (47K) OHM NEW 9 EA $.20 $.80
06-02 5226406 SURGE PANEL - SINGLE SYSTE NEW . 1 EA . . $200.04 ) $200.04
06-02 5227605 CROSSING ANALYZER,. HCA-1 - - NEW 3 EA $1,665.49 $4,996.47
06-02 5272682 RELAY, FLASHER . NEMW 2 EA $376.88 $753.76
06-02 5274583 RELAY, NEUTRAL, 500 OHM Bl NEW 6 EA 235,01 $1,410.906
06-02 5275237 RELAY, NEUTRAL, 1 SEC SLOW NEW 2 EA $487.11 §974.22




BILL TYPE L1

DATE ISSUED 10-26-02
BILL NUMBER 577234
EXPENSE HMONTH [10-02

UNEDON

UNION PACIFIC RAILROAD COMPANY CONTRACT NUMBER [H038691
DESCRIPTION OF EXPENSES
seSSSRmsss Secmeffnesses PAGE 5

06-02 5275239 RELAY, NEUTRAL, 3 SEC SLOW NEW 2 EA $617.56 $835.08
06-02 5277376 RELAY RACK, DOUBLE, FOR Bl NEW 1 EA $203.99 $203.99
06-02 5277637 RELAY SOCKET, WITH ONE TES NEW 16 EA $32.55 $520.80
06-02 5277710 RELAY SOCKET, WITH ONE TES NEW 1 EA $55,90 $55.90
06-02 5277797 RELAY TAB, GRS STYLE,Bl1 FL NEW 100 EA $.87 $87.00
06-02 5277811 RELAY TAB, GRS STYLE, B1 F NEW 100 EA $1.01 $101.00
06-02 5277928 RELAY TEST TERMINAL, FOR 1 NEW 17 EA $6.77 $115.09
06-02 5284222 DIODE JEDEC NUMBER 1N4004 NEW 1 EA $.02 $.02
06-02 53351149 P 3-308 EXTRACTOR - NEW 1 EA §9.72 §9.72
06-02 5331151 P 3-320 TEST NUT WRENCH NEW 1 EA $35.56 $35.56
06-02 5364801 023608-7X INSULATING SHIEL . NEW 16 EA $2.04 $20.40
06-02 5390346 EPD 120/240TDFL SURGE  E : NEW 1 EA $270.32 $270.32
| 07-02 0204642 BATTERY, STORAGE WET,2 VOL NEW 6 EA $178.13 $1,068.78
' 87-02 0204066 BATTERY, STORAGE WET, 2 VO NEW 14 EA $314.44 $4,402.16
| 07-02 0906570 TAPE, ELECTRICAL VINYL NEW 2 RL $1.41 $2.82
07-02 0913710 2412 J TERMINAL LUG NEW 30 EA $.67 $20.10
" 07-82 0940114 ADAPTER, % INCH CARLON PLA ~ NEW 2 EA $2.19 $6.38
07-02 09450982 BUSHING, 4 INCH PLASTIC IN . NEW. 2 EA $.75 $1.50
07-02 0942492 CONDUIT, & INCH CARLON PLA NEW 230 LF $1.26 $285.20
07-02 0946793 LOCKNUY, 4 INCH GALVANIZED . NEW 2 EA $4.00 $8.00
07-02 0961555 LAMP, INCANDESCENT 1oV 25W NEW 10 EA $5.21 $52.10
07-02 0984417 GROUND RoD, 5/8 INCH X & F NEW 8 EA $6.43 $35.44
07-82 0984675 GROUND ROD CONNECTOR NEW 8 EA $6.68 $37.4%
07-02 0990864 WIRE #6 AWG 1 COND COPPER, NEW 265 LF $.11 $29.15
07-02 0991220 WIRE #6 AWG 2 COND COPPER, NEW 511 LF $1.14 $582.56
07-02 0991320 WIRE #6 AWG 5 COND COPPER, NEW 511 LF $1.87 - $955.57
07-02 0993055 WIRE #10 AWG 1 COND COPPER NEW 1,500 LF $.14 $210.00
07-02 0994610 WIRE #1G AWG 7 COND COPPER NEW 250 LF s1.01 $252.50
07-02 1706140 PADLOCK, SIGNAL WETHOUT KE NEW G EA $12.14 $48.56
07-02 3504001 PLASTER OF PARIS, DENTAL 6 NEW 24 1B . $.85 $20.40
07-02 3936948 SIGN MOUNTING KIT NEW 2. EA $123.00 $246.00
07-02 5200569 BOND WIRE, 500 LF LENGTH 7 NEW 500 LF $.42 $210.00
07-02 5201956 EQUALIZER, SIGNAL HEAVY D NEW 8 EA $9.06 $72.48 .
07-02 5202155 FOUNDATION, &' STEEL NEW 2 EA $199.93 $399.86
07-02 5207228 TERMINAL BLOCK, SIGNAL 2 P NEW 62 EA $2.25 $139.50
07-02 5207955 WIRE TAG, WHITE PLASTIC NEW - 200 EA $.12 $24.,00
07-02 5207956 MARKING PEN - NEW 1 EA $1.95 $1,95
07-02 5210812 FLASHER & GATE CUMB ASSY, NEW 1 EA  $6,938.16 '$6,938.16
07-02 5210816 FLASHER & GATE COMB ASSY, NEW 1 EA  $5,919.33 $5,919.33
07-02 5219937 GATE ARM, 16'-32' ADJ. COM NEW 2 EA  "$229.95° $459,90
07-02 5212216 GATE ARM HIGH WIND BRACKET -~ NEW 2 EA $63.99 $127.98
07-02 5213647 SHEAR PIN, SK-1600-1 NEW 2 EA $5.50 $11.00
07-02 5226360 SURGE ARRESTOR NEW 1 EA $27.83 $27.83
07-02 5270728 RELAY, BIASED NEUTRAL, 2 0 NEW- & EA $527.38 $2,109.52
07-02 5275237 RELAY, NEUTRAL, 1 SEC SLOW " NEM 2 EA $487.11 $976,22
07-02 5276837 RELAY, TINING _ _ . . NEW 1 EA  $1,391.11 $1,391.11
09-02 3504001 PLASTER OF PARIS, DENTAL & NEW . .1 LB $.86 $.86
09-02 5207001 TERMINAL, #12 - 10 WIRE, R "NEW 225 EA .08 $18.00
09-02 5272880 RELAY, LAMF Bl, HD, 508 OH NEW 2 EA §311.05 $622.10
09-02 5395450 180429-000 BOOTLEG KIT NEW 4 EA $85.41 $341.64



UNION PACIFIC RAILRGAD COMPANY

DESCRIPTION OF EXPENSES

SUBTOTAL PAYHENTS

TOTAL PAYMENTS

fOTAL JT.FAC./JOB NO. 006

09-02 5506707 TRACK SPIKES 5/8 X & UNDE NEW 1 KE
09-02 5530722 INSULATED JOINT, LO0HRE RA NEW 2 EA
09-02 5530985 INSULATED JOINT, 112#RE RA NEW 4 EA
SUBTOTAL HMATERIAL CHARGES
FOREIGN LINE FREIGHT 2.00000 X ON $51,509.10
MSE ADDITIVE 5.00000 ¥ ON $52,539.28
TAX ADDITIVE 6.25000 X ON $51,509.10
SUBTOTAL ADDITIVES
TOTAL MATERIAL
cempemmmeemm—— |
PAYMENTS -
DATE VOUCHER VENDOR DESCRIPTION
05-02 0507950 S & C DISTRIBUTION CO INC NON-STOCK PO
" §8~-02 0011551 PACER TRANSPORT FREIGHT
09-42 0589439 TRAC LEASE INC FREIGHY
b9-02 0595252 TRAC LEASE INC FREIGHT

BILL TYPE HO

DATE - ISSUED 10-24-02
BILL NUMBER 577234

" FEXPENSE MONTH 10-02

CONTRACT NUMBER |WO38691

PAGE

$51.13 $51.13
$149.58 £$299.16
$161.51 $6%6.0G

§51,509.1.0
$1,030.18

$2,627.00
$3,219.41

$6,876.59 .

$58,385.69

AMOUNT

e L oy B T W £ -

$2,186.00
$1,195.28
$98.40
$100.00

$3,579.68

$3,579.68

$95,025.33
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BILL TYPE WO

DATE ISSUED 10-24-02
BILL NUMBER 577234
EXPENSE MONTH 10-02

INION PACIFIC RAILROAD COMPANY CONTRACT NUMBER [WO38691
JESCRIPTION OF EXPENSES
€ - PAGE 7
JT.FAC./JOB.NO. BB8 MISCELLANEOUS CHARGES
LABOR -
IATE GANG  DESCRIPTION CLASS HOURS RATE AHOUNT
.0-02 0000 BILL CLERK-PROGRESSIVE #1 0oL 3.90 $20.37000 $61.11
SUBTOTAL LABOR CHARGES - $61.11
FED HWY GENERAL OFFICE AGR NO ADM 59.42000 7 ON $61.11 $36.31
FORCE ACCT INS 16.00000 7 ON $61.11 $9.78
SUBTOTAL ADDITIVES $66.09

TOTAL LABOR $107.20 .

TOTAL JT.FAC./JOB NO. 888 $107.20



